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The schedule for McKinleyville Community Services District (MCSD)'s testing phase and
preparation of the local Ground Water Management Plan (GWMP) would commence in August
2013 with the initial drilling, logging and well installation phase. This will allow a four month
review and approval timeline from May through August, 2013 for the permitting/ CEQA
processing by the County of Humboldt Community Development Services Department from the
receipt of project funding award. The aquifer monitoring and sampling phase will in September,
October and November 2013, and a report of findings will be completed in December 2013.

Preparation of the draft local GWMP will be completed by January, 2014. The GWMP will then be
submitted to local and State agencies for review, and workshops will be scheduled in April and
June, 2014. Based on input received, the GWMP will be finalized by September 2014, for MCSD
Board review and adoption. The schedule for the GWMP calls for a total elapsed time of 20 months
from project initiation through adoption.

The MCSD and its consultant intend to aggressively monitor progress and coordinate the overall

project in order to assure timely completion of both the testing phase and the GWMP
implementation (see schedule on following page).
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2013

2014

May | June

July

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

June

July

Aug

Sept

Apply for HCCDS! Grading Permit

Apply for HCDEH? Drilling Permit

CEQA Review

Drilling/Well Installation

Groundwater Testing Phase

Preparation of Draft Local GWMP

Draft GWMP is Circulated

Workshops on Draft GWMP

Revise GWMP

MCSD Board Reviews GWMP

1. Humboldt County Community Development Services
2. Humboldt County Division of Environmental Health
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